


Where things actually stand

Every stage of getting Fute Portal running on `192.168.1.23` , and its real, independently-verified status right now — not what was reported, what I actually checked.

Pipeline



● Verified working ● Verified broken right now ● Blocked, waiting on the step before it

Stage by stage

● Code migrated off Firebase

30 backend files, Firestore-shaped shim over MongoDB, bcrypt auth, local file storage.

DONE

- **Real data exported** DONE
All 27 collections copied from the live Firebase project into MongoDB.
- **Pushed to GitHub, cloned to server** DONE
`C:\fute-portal-backend` , `.env` configured with the Mongo URL and secrets.
- **MongoDB reachable** DOWN RIGHT NOW
Was working reliably for hours. As of the last check, `netstat` on the server itself shows nothing listening on `:27017` — the service isn't up.
- **Replica set (`rs0`)** BLOCKED ON ABOVE
Can't run `rs.initiate()` — there's no running MongoDB to connect to yet.
- **Backend reachable on :5000** DOWN RIGHT NOW
Nothing listening locally on the server either. The scheduled-task/service setup hasn't actually kept it running.
- **Survives SSH disconnect** BLOCKED ON ABOVE
Can't verify persistence until the backend is actually up in the first place.

Checked directly via SSH + netstat, not taken on report · updated 2026-09-04